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Kristine Koch ! OCT 2 6 2015

U.S. Environmental Protection Agency, Region 10 i
1200 Sixth Avenue, Suite 900, M/S ECL-115 BY"
Seattle, WA 98101 e

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for September 2015

Dear Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN SEPTEMBER 2015
e None.

Deliverables Approved by EPA

e None.

Deliverables Submitted to EPA and Other Actions

e On September 1, 2015, the LWG provided EPA documentation regarding the agreement to utilize
the phrases “municipal” and “non-municipal” when referring to stormwater outfalls in the
Remedial Investigation (RI). The email also proposed a process by which EPA presents all its
questions on the RI at one time to improve the efficiency of the process.

e On September 8, 2015, the LWG provided EPA a list of the information that the LWG needs to
enable review of EPA’s Revised Feasibility Study (FS) Sections 3 and 4.

e On September 8, 2015, the LWG provided EPA a list of significant issues with EPA’s Revised
FS Sections 3 and 4.

e On September 9, 2015, the LWG provided EPA copies of EPA’s recovery curves, which were
inadvertently omitted from the August 8, 2015 deliverable of the LWG list of significant issues
with EPA’s Revised FS Sections 3 and 4.

e On September 11, 2015, an LWG and EPA senior managers conference call was held.
e On September 17, 2015, a Portland Harbor executives meeting was held.

¢  On September 17, 2015, the LWG requested a status update from EPA regarding the LWG’s
September 8, 2015 information requests.
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e On September 24, 2015, at EPA’s request, the LWG provided a prioritization of the LWG’s
September 8, 2015 information requests. The L WG reiterated that all of the information included
in the September 8, 2015 information requests is critical.

e On September 24, 2015, the LWG offered to schedule a meeting with the LWG, EPA, Oregon
Department of Environmental Quality, and USACE modeling experts to discuss the model.

Comments/Documents Provided by EPA

e On September 1, 2015, EPA responded to the LWG recommendation for EPA to combine all RI
questions into one deliverable. EPA declined and will continue to send questions to the LWG as
they arise.

o On September 17, 2015, EPA requested the code and input files for the contaminant transport
model.

e On September 17, 2015, EPA requested that the LWG narrow the scope of information included
in the LWG’s September 8, 2015 information requests or prioritize the information for EPA to
provide first.

s  On September 18, 2015, EPA provided a Portland Harbor project update by email, indicating the
list of key issues EPA intends to raise with the National Remedy Review Board (NRRB). This
email update supplanted EPA’s presentation of a conceptual remedy.

e On September 30, 2015, EPA requested that the LWG narrow the September 24, 2015 list of
issues to discuss with EPA before the NRRB meeting.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

e None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

e None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

The LWG project team will continue to coordinate with the EPA Remedial Project Managers to finalize
the RI report and assist EPA as requested in the review and revision of EPA’s Draft Final FS.

Submittal dates for pending documents currently under preparation by the LWG and scheduled for
submittal in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland
Harbor RI/FS. This table includes pending and recently submitted deliverables for which EPA comments
or approvals are required. Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the
more complete list of LWG submittals and is equivalent to the former Table 1 provided in previous
progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
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and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are, indeed, not needed.

If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

AL W T
\

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: |
ODEQ (email only)
NOAA (email only)
Confederated Tribes of Warm Springs (email only)
Confederated Tribes of Yakama Nation (email only)
Confederated Tribes of Siletz (email only)
Confederated Tribes of Umatilla (email only)
Grand Ronde (email only)
Nez Perce Tribe (email only)
Ridolfi (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables — Portland Harbor RI/FS.

Deliverable'

Submittal
Deadline?

Status/Comments

EPA Comments
Target Date

None.

Notes:

' - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.

Italicized Deliverables do not have stipulated penalty amounts.

2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to

EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables — Portland Harbor RI/FS.

Human Use Beaches

Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date

Round 1

Compilation of Information November | Submitted to EPA and DEQ 11/21/2007.

Jfor Sources Between RM 11 2007 | Need written response from DEQ and EPA

and 11.6 East Bank of that upland sources are under investigation

Portland Harbor consistent with the Road to the ROD.

Round 2 Biota

Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; approved with 12/8/2005

Addendum 6: Sampling of conditions on 12/6/2005; a final QAPP

Benthic Invertebrate Tissue addendum is required

Final Round 2 QAPP TBD | On 2/9/2006, the LWG submitted a

Addendum 6: Sampling of response to EPA's comments on the

Benthic Invertebrate Tissue 11/23/2005 version of the QAPP
addendum. The LWG has not heard back
from EPA on that response. The LWG
believes that a final QAPP in not required.
Need EPA agreement that this final QAPP
is not required.

Hydro/Sed Modeling

Phase 2 Hydrodynamic Re- May 2009 | Submitted 5/7/2009; EPA comments

calibration Report received 7/22/2009

Groundwater Pathway

Draft Round 2 Groundwater 4/22/2005 | Submitted 4/22/2005; EPA comments

Pathway Assessment received 6/3/2005

Sampling and Analysis Plan

Round 2 Groundwater TBD | Outstanding issues to be addressed in GW

Pathway Assessment Appendix to Draft RI Report.

Sampling and Analysis Plan

- Response to EPA

Comments

Revised Round 2 TBD | Outstanding issues to be addressed in GW

Groundwater Pathway Appendix to Draft RI Report.

Assessment Sampling and

Analysis Plan (including

Appendix A - Site

Summaries and Appendix B

- Pilot Study Data Report)

Round 2 FSP for Sampling 4/29/2005 | Submitted 4/29/2005; EPA comments

of Shoreline Seeps at received 6/10/2005
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Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date

Revised Round 2 FSP for No longer | The only seep determined to pose a

Sampling of Shoreline Seeps needed | potentially complete exposure pathway is

at Human Use Beaches discharge from Outfall 22B. The existing
data from Outfall 22B include the upland
COls and meet the data quality
requirements for risk evaluation (Category
1/QA2). Based on the Round 2 Report
evaluations, no additional seep data are
needed. Therefore, this FSP is no longer
needed.

Revised Round 2 3/27/2006 | Redline version submitted 3/27/2006; EPA | 4/28/2006

Groundwater Pathway needs to provide final approval of this

Assessment SAP Attachment FSP. This revised FSP was prepared and

2: Transition Zone Water submitted after the associated field work

FSP was completed.

Revised Round 2 10/7/2005 | Submitted 10/7/2005: Conditional

Groundwater Pathway approval of proposed changes to the QAPP

Assessment SAP Attachment addendum received from EPA on

3: Supplement to QAPP 9/30/2005. EPA needs to provide final

Addendum 3 approval of this QAPP. Approval to
conduct sampling was provided by EPA on
9/30/2005.

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs to

Water FSP Addendum 1 provide final approval of this FSP.

Sampling Plans for Approval to conduct sampling was

ExxonMobil, Siltronic, provided by EPA on 9/30/2005. This

Gasco, and Arkema revised FSP was prepared and submitted
after the associated field work was
completed.

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs to

Water FSP Addendum 2 provide final approval of this FSP.
Approval to conduct sampling was
provided by EPA on 10/13/2005. This
revised FSP was prepared and submitted
after the associated field work was
completed.

Natural Attenuation

Step 2 Natural Attenuation No longer

Evaluation Report needed

Tech Memos

Revised TRV Selection 10/23/2004 | Submitted; EPA comments received

™ 3/18/2005. On 6/10/2005, EPA directed
the LWG to submit the final TRV
Selection TM with the PRE. The final
TRV Selection TM was submitted as an
appendix to the 9/9/2005 PRE.
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Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date
Second Revision 1/7/2005 | Submitted; EPA comments received
Preliminary Risk 3/4/2005. On 6/10/2005, EPA directed the
Evaluation Approach TM LWG to submit the final PRE approach
TM with the PRE. The final PRE
Approach was submitted as an appendix to
the 9/9/2005 PRE.
Comprehensive ERA 6/27/2004 | Submitted; EPA comments received
Approach TM 10/1/2004
Revised Comprehensive TBD | Ina 1/11/2006 meeting with EPA, the
ERA Approach TM LWG proposed deleting this deliverable.
The LWG has not heard back from EPA
on this proposal. Need EPA agreement that
this deliverable is no longer needed.
Process for Derivation of 1/20/2005 | Submitted; EPA comments received 3/21/2005
PRGs TM 6/30/2006; a revised tech memo is not
required.
Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA comments 5/2/2006
Determining Background received 6/5/2006; revised tech memo
for the Portland Harbor required.
Superfund Site
Revised Approach to 7/20/2006 | The revised approach to determining
Determining Background background for the Portland Harbor
for the Portland Harbor Superfund Site will be provided in the
Superfund Site Draft RI Report
Process for Delineating the The approach for Delineating the Extent of
Extent of Contamination Contamination Upstream and Downstream
Upstream and Downstream of the ISA will be provided in the Draft RI
of the 1S4 Report
COPC Selection Interim ~1/23/2006 | Ina 1/11/2006 meeting with EPA, the
Deliverable LWG proposed deleting this deliverable.
The LWG has not heard back from EPA
on this proposal. Need EPA agreement that
this deliverable is no longer needed.
ECOLOGICAL RISK ASSESSMENT
Ecological Preliminary 9/9/2005 | Submitted 9/9/2005; EPA comments 11/8/2005
Risk Evaluation (PRE) received 4/28/2006, a revised PRE is not
required
Round 2 Benthic Assessment 3/17/2006 | Submitted 3/17/2006; EPA comments 5/16/2006
Interpretation Report received 7/6/2006
Food Web Modeling 11/4/2005 | Submitted 11/4/2005; EPA comments 1/3/2006

Report: Evaluating Trophic
Trace and the Arnot and
Gobas Models for
Application to the Portland
Harbor Superfund Site

received 3/10/2006
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Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date

Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; directive EPA 7/9/2006
Screening Levels comments received 9/15/2006, and a

correction to the xylene AWQC on

9/27/06. Additional revisions were

submitted on 10/13/2006.
Feasibility Study
Literature Survey of October | Submitted 10/31/2007. EPA comments Jan-08
Treatability Studies 2007 | received 2/15/08. A revised deliverable is

not required, EPA comments indicated that

they should be addressed in the FS.
Round 3B (FS) Side-scan September | Submitted 5/18/2009

' Sonar Data Report 2008
Treatment Technologies Early May | Submitted 6/5/2009; EPA comments 7/6/2009
Screening Table 2009 | received 7/9/2009
Screening of Disposal Mid May | Submitted 6/18/2009; EPA comments 7/2/2009
Facilities for the Feasibility 2009 | received 7/10/2009
Study Memorandum
Early Preliminary Late March | Submitted 3/27/2009
Remediation Goals (PRGs) 2009
Benthic Toxicity AOPCs September Submitted 9/07/2010
Check In Materials 2010
Treatment Technology 2 Submitted 03/15/2011; EPA comments
Evaluation Tools Memo received 4/27/2011
Draft Mitigation i Submitted 03/15/2011; EPA comments
Determination Approach for received 4/27/2011
Use in the FS Tools Memo
Draft Feasibility Study v Submitted 03/15/2011; EPA comments
Costing Approach Tools received 4/27/2011
Memo
Draft Identification of 3 Submitted 03/16/2011; EPA comments
"COCs" and Contaminant received 4/27/2011
Mobility Evaluation
Criteria For the Draft FS
Tools Memo
Dredging Water Quality 2 Submitted 03/31/2011; EPA comments
Evaluation Tools Memo received 4/27/2011
Alternatives Screening Submitted 04/06/2011
Materials
Draft FS Key Elements 2 Submitted Materials 06/06/2011
Presentation Presentation 06/21 and 06/22/2011
EPA Directed Draft 01/15/2012 | Submitted 01/16/2012 NA
Feasibility Study (FS) Key
Work Product
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EPA Draft Final FS Section 1 and Appendix A
received on 12/18/14

EPA draft FS Section 2 received 2/23/15

EPA revised draft FS Section 1 and 2 received
6/2/15

EPA revised draft FS Section 2 and draft
Section 3 received 7/29/15

EPA draft FS Section 4 received 8/18/2015

Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date

Derivation of Final Submitted 8/01/2014 9/1/2014
Manganese PRG to Replace EPA comments received 10/23/2014
the Suter and Tsao (1996) Revised version submitted to EPA
Tier 11 Value in the Portland 10/29/2014
Harbor Feasibility Study EPA comments received 11/04/2014
Memo Revised version submitted to EPA

11/05/2014

Final memo submitted 11/12/2014

EPA approval received 7/07/2015
Draft Feasibility Study 03/20/2012 | Submitted 03/20/2012 6/29/2012
(FS) - Electronic Version EPA draft FS Section 1 received 07/08/14
For Early EPA Team EPA Draft Final FS Section 1 and
Review Appendix A received on 12/18/14

EPA draft FS Section 2 received 2/23/15

EPA revised draft FS Section 1 and 2

received 6/2/15

EPA revised draft FS Section 2 and draft

Section 3 received 7/29/15

EPA draft FS Section 4 received 8/18/2015
Draft Feasibility Study 03/30/2012 | Submitted 03/30/2012 6/29/2012
(FS) - Formal Publically EPA initial comments received 12/18/2012.
Accessible Submittal EPA draft FS Section 1 received 07/08/14

General Field/Data/RI Reporting

Validated Analytical Results

90 days
following
completion
of each
sampling
activity

Comprehensive Round 2
Site Characterization
Summary and Data Gaps
Analysis Report

2/21/2007

Submitted 2/21/2007. EPA comments on
Sections 1-9 and Appendices A, B, C, D,
F, and G received 1/15/08; comments on
Section 10 received 3/20/08; comments on
Section 11 received 5/16/08; comments on
Appendix E received 8/8/08. This
document was never intended to be revised
or approved by EPA; comments will be
addressed in the Draft RI Report.
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Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date
Draft Sediment Mobility August 2009 | Submitted 8/11/2009 EPA comments not
Testing Data Report anticipated
Draft Baseline Ecological Early | Submitted 9/2/2009 11/2/2009
Risk Assessment Report September | Preliminary EPA comments received
2009 | 12/23/09.
EPA comments received 07/16/2010.
EPA benthic approach comments received
09/27/2010.
Draft Baseline Human Late | Submitted 9/23/2009 11/23/2009
Health Risk Assessment September | Preliminary EPA comments received
Report 2009 | 12/23/09.
EPA comments received 07/16/2010.
Draft Remedial Late | Submitted 10/27/2009 12/27/2009
Investigation Report October | EPA comments received 07/16/2010
2009
Benthic Toxicity Reanalysis Mid | Submitted 11/13/2009 01/13/2009
Technical Memorandum November | EPA benthic approach comments received
2009 | 09/27/2010.
Supporting Electronic November | Submitted 11/19/2009 01/19/2010
Information for Drafi 2009
Benthic BERA
Draft Final BHHRA 5/2/2011 | Submitted 05/02/2011; EPA comments 7/2/2011
received 06/22/2012.
EPA dispute decision received 12/07/12.
Draft Final BERA 7/5/2011 | Submitted 07/01/2011; 9/1/2011
EPA comments received 07/10/2012.
EPA comments received on 12/21/2012.
EPA comments received on 01/11/2013
Human Health and July 2011 | Submitted 07/22/2011 9/22/2011
Ecological Risk
Management
Recommendations
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Submittal | EPA Comments
Deadline? Status/Comm Target Date

itted 08/29/2011;

Deliverable!

Final R
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Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date
Final BERA 4/1/2013 | Submitted: 04/01/2013; 4/15/2013
EPA comments received 06/07/13;
Revised draft submitted to EPA 06/14/13
EPA comments received 06/26/13
EPA comments received 09/26/13
Further revised draft submitted to EPA
10/10/13
Further revised draft submitted to EPA
12/16/13
EPA provided final approval of the BERA
with the exception of Attachment 1 Part B
Communication Log on 12/20/13
STORMWATER
Stormwater Loading Check- 2/1/2009 | Submitted 2/18/2009; EPA comments
in Materials received 5/6/2009
Revised Stormwater April 2010 | Submitted 04/30/2010; EPA comments 6/30/2010
Loading Calculation received 08/17/2010
Methods
Final Stormwater Loading Submitted 01/31/2011: EPA comments 3/31/2011
Calculation Methods received 03/02/2011
Revised Report Submitted 04/15/2011
SEDIMENT
Round 3B Field Sampling Submitted 5/4/2007; EPA comments
Plan: Sediment Sampling received 7/25/07. Superseded by the
and Benthic Toxicity Testing 11/5/2007 R3B Comprehensive Sediment
& Bioassay Testing FSP.
Upriver and Multnomah Submitted 5/25/2007; EPA comments
Channel Sediment received 10/11/07. Superseded by the
Evaluation and Field 11/5/2007 R3B Comprehensive Sediment
Sampling Plan Technical & Bioassay Testing FSP.
Approach
Draft Round 3B Surface and Submitted 5/25/2007; EPA comments
Core Sediment FSP received 8/9/07. Superseded by the
Preliminary Technical 11/5/2007 R3B Comprehensive Sediment
Memorandum & Bioassay Testing FSP.
Draft Round 3B Erosion August 2007 | Submitted 8/29/07; EPA comments
Core Sediment FSP received 10/11/07. Superseded by the
Technical Memorandum 11/5/2007 R3B Comprehensive Sediment
& Bioassay Testing FSP.
Round 3B QAPP Addendum November | Submitted 12/17/2007. Need EPA
10 for Sediment Sampling 2007 | approval of this QAPP Addendum.
Round 3 Sediment Trap Submitted 06/30/2011
Deployment Field Report
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Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date
FATE & TRANSPORT
Draft Chemical Fate & July 2007 | Submitted 7/20/2007; EPA comments
Transport Model received 10/15/07. LWG response to
Development and Data comments submitted 1/8/2008.
Gaps ldentification Report
F&T Surface Sediment FSP December | Submitted 12/10/2007; EPA comments
~ Addendum to 3B Sediment 2007 | received 1/2/08. 1/16/08 LWG agreed
FESP with EPA not to perform the sampling.
Need EPA agreement that this deliverable
is no longer needed.
Draft Bioaccumulation Submitted 7/27/2009
Modeling Report
CULTURAL RESOURCES
Draft Cultural Resource 12/16/2005 | Submitted 12/16/2005 2/14/2006; EPA
Survey Report comments not time-
critical at this point
in the project
BIOLOGICAL ASSESSMENT
Preliminary Draft Site-Wide 3/30/2012 | Submitted 03/20/2012 6/29/2012
Biological Assessment -
Electronic Version For
Early EPA Team Review
Preliminary Draft Site-Wide 3/30/2012 | Submitted 03/30/2012 6/29/2012
Biological Assessment -
Formal Publically
Accessible Submittal
Notes:

! - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

% - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown,

Deliverable completed and approved by EPA.

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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